
 

*Initial 2014 - 2017 SMP Update efforts completed jointly with Town of Cathlamet; Town adopted a separate SMP in August 2019 and has completed its own Periodic Review under a separate grant. 
**Comprehensive Update was due by June 2017; Periodic Review due by June 2023; State review process follows local approval and submittal. 

Status as of January 2023 

Wahkiakum County Shoreline Master Program (SMP) 
Comprehensive Update & Periodic Review Process 

• Jan 2014: Ecology grant approved ($250K);  

County hires CREST to assist project 

• Apr 2014: County & Town interlocal 

agreement for joint, regional SMP Update. 

• May 2014: Kick-off meeting w/ County & 

Town; Shoreline Advisory Committee with 

diverse stakeholders (Co. Planning 

Commission, Town Mayor, Port Districts 1 & 2, 

property rights, habitat enhancement, soil 

conservation, shoreline property owners). 

• Nov 2014: Public Participation Plan. 

• Sept 2014 to Jan 2016: Shoreline Advisory 

Committee meetings (8) for informal  review 

& revision of Draft Inventory & 

Characterization Report (ICR), Draft 

Environment Designations, SMP Drafts 1, 2 & 

3, and Draft Restoration Plan. 

• Feb to Sept  2015: Public Visioning Workshops 

(4) held in Cathlamet, Rosburg, and 

Skamokawa; Public Open Houses (2) held in 

Cathlamet. 

• Aug 2015 to Feb 2016: County Planning 

Commission workshops (7) for informal 

review of Draft ICR, SMP Draft 3,  

and Draft Restoration Plan. 

• Jan to Jun 2016: Town Planning 

Commission review of Final Draft SMP, 

including joint work sessions (6) with 

Town Council on 1/19, 2/3, 2/16, 4/6, 5/4 

and 6/1, and a 5/15 public workshop. 

• Apr 2016 to Apr 2017: County Planning 

Commission formal review of Final Draft 

SMP at regular meetings (9+), including 

5/16 Public Open House at Rosburg; 

Action on 4/27/17 to recommend Final 

Draft SMP as revised to BoCC for 

approval.  

• Apr 2017: Ecology grant amended for 

additional funds ($25K). 

• Jun to Jul 2017: Board of County 

Commissioners public comment period 

6/8 to 7/7, including 6/27 public hearing 

on the Planning Commission’s Final Draft 

SMP. 

• Sept 2017: Board tasked Property Rights 

Advisory Committee (PRAC) with revising 

the SMP. 

• Feb 2018: PRAC briefed the Board about 

ongoing re-write efforts, set 8-month 

target for first draft to Board. 

• Aug 2018:  Board remands PRAC Draft 

SMP to Planning Commission for review. 

• Oct 2018: Planning Commission 

recommends PRAC Draft SMP to Board 

for approval. 

• May 2021: County issues SEPA DNS on PRAC 

Draft SMP. 

• Aug 2021: Board comment period & public 

hearings (2) on PRAC Draft SMP. 

• Oct 2021: Board considers comments & 

PRAC responses, final SMP revisions. 

• Apr 2022: Board locally-approves PRAC Draft 

SMP 4/12; Board signs Ecology grant ($84K) 

4/19 for completion of both comprehensive 

update + periodic review.  

• Jun 2022: County sends first part of SMP 

submittal package to Ecology. 

• Sept to Nov 2022: Planning Commission 

begins Periodic Review process; additional 

submittal items provided to Ecology. 

• Dec 2022: Comprehensive Update submittal 

determined complete 12/12; Board 

suspends Periodic Review efforts 12/13. 

• Pending: Comprehensive Update state 

comment period; County response to 

comments; Ecology conditional approval 

with required & recommended changes... 

 

Informal R & D: 

Shoreline  

Advisory Committee 

 

Formal Review: 

Town and County 
Planning Commissions  

 

 

Local Approval: 

Board of County 

Commissioners 

 

+ Periodic Review;  

Final Adoption: 

County and ECY 


